
LaVA adaptive implementation 

and monitoring over the project’s 

15 to 20 year lifespan.  
 

The different-sized circles 

demonstrate how multiple projects 

may be implemented 

simultaneously and will be in 

various stages of completion. 

The large yellow circle shows the 

coordination and collaboration that 

will occur. It also illustrates the 

adaptive implementation principles 

that will be used to continually 

improve on design and 

implementation. 

The callout circle shows how an         

individual project’s life cycle 

connects to the longer LaVA 

implementation cycle.  

This framework will help Forest 

Service personnel:  
 

 Conduct a transparent, adaptive 

implementation process that 

encourages cooperating agency and 

public participation in identifying, 

designing, and monitoring 

treatments throughout the life of 

the project; 

 Focus on shared priorities and work 

collaboratively to accomplish 

project goals and objectives;  

 Authorize treatments that are 

responsive to current, on-the-

ground conditions, new scientific 

information, and cooperating 

agency expertise; and 

 Conduct monitoring activities, and 

interpret and share results. 

 

 

 

“A system of management practices based on clearly identified outcomes and monitoring to determine if management 

actions are meeting desired outcomes, and if not, to facilitate management changes that will best ensure that outcomes 

are met or reevaluated. Adaptive management stems from the recognition that knowledge about natural resource 

systems is sometimes uncertain” (36 CFR 219.16; Forest Service Manual 1905; Forest Service Manual) 2020.5).  

Adaptive Implementation and Monitoring Framework  


